

SOUTH DELHI MUNICIPAL CORPORATION
OFFICE OF THE EXECUTIVE ENGINEER M-IV, CENTRAL ZONE
ROAD NO. 7, ANDREWS GANJ, NEW DELHI-110049



No. EE (M)-IV/CNZ/2021-22/D-212

Dated:- 24/11/22

To,
M/s Rajendra Engineers
41,-E-2/3, Sec-15, Rohini, Delhi-110085

Sub:- Improvement to drainage system and pdg. C.Conc from Rajesh plot to Bijender house, Balak Ram House lane and Atru house to Rajender Singh House in Village Molarband W.No. 96-S CNZ.

Work Order No.:- EE(M-CENTRAL-IV)/SYS/2021-2022/75 Dated 24.11.2021
Dear Sir,

The above mentioned work was awarded to you vide W.O.No. EE(M-CENTRAL-IV)/SYS/2021-2022/75 Dated 24.11.2021 with a completion period of 2 month. As on today, the completion period of the work has already been lapsed but work has not been started till date. To get the work executed, regular pursuance was made by the department by issuing notices/show cause notices/ verbal request but you failed to start the work.

Accordingly, keeping in view the urgency of execution of work / Public interest, it has been decided by the department to close the subject cited work and initiate action against you.

In view of the above, the subject cited work has been closed and same will be re-called by inviting fresh tender. Since you have not deposited performance guarantee as intimate / applicable against the above mentioned work as per the undertaking submitted by you while submitting tender, therefore, appropriate and suitable action is being contemplated against you. Further, you will not be allowed to participate in the re-tendering of above mentioned work.

Theses actions against the contractor are without prejudice to any other right or remedy available under the law to the corporation on account of such breach of contract/enlistment rules.

Copy to:-

1. CE/CNZ for kind information please.
2. S.E-II/CNZ for kind information please.
3. A.E/JE W.No. 96-S
4. AO/I.T with the request not to allow the agency in the re-tendering.
5. AAO(M)-III/CNZ
6. Tender File.
7. Office Copy/Guard File.

— sel —
EE(M)-IV/CNZ

EE(M)-IV/CNZ

ms (Molarband)
28/11/22

SOUTH DELHI MUNICIPAL CORPORATION
OFFICE OF THE EXECUTIVE ENGINEER M-IV, CENTRAL ZONE
ROAD NO. 7, ANDREWS GANJ, NEW DELHI-110049

No. EE (M)-IV/CNZ/2021-22/D- 198

Dated:- 24/1/22

To,

M/s Narinder Singh
10, Birbal Road, Second Floor, Jangpura Extn.
New Delhi-110014

Sub:- Providing and fixing of RCC benches at various locations in W.No. 98-S (Jaitpur) CNZ

Work Order No.:- EE(M-CENTRAL-IV)/SYS/2021-2022/71 Dated 23.11.2021

Dear Sir,

The above mentioned work was awarded to you vide W.O.No. EE(M-CENTRAL-IV)/SYS / 2021-2022/ 71 Dated 23.11.2021 with a completion period of 2 month. As on today, the completion period of the work has already been lapsed but work has not been started till date. To get the work executed, regular pursuance was made by the department by issuing notices/show cause notices/ verbal request but you failed to start the work.

Accordingly, keeping in view the urgency of execution of work / Public interest, it has been decided by the department to close the subject cited work and initiate action against you.

In view of the above, the subject cited work has been closed and same will be re-called by inviting fresh tender. Since you have not deposited performance guarantee as intimate / applicable against the above mentioned work as per the undertaking submitted by you while submitting tender, therefore, appropriate and suitable action is being contemplated against you. Further, you will not be allowed to participate in the re-tendering of above mentioned work.

Theses actions against the contractor are without prejudice to any other right or remedy available under the law to the corporation on account of such breach of contract/enlistment rules.

— sd —
EE(M)-IV/CNZ

Copy to:-

1. CE/CNZ for kind information please.
2. S.E-II/CNZ for kind information please.
3. A E/JE W.No. 98-S
4. ✓ AO/I T with the request not to allow the agency in the re-tendering.
5. AAO(M)-IV/CNZ
6. Tender File.

SOUTH DELHI MUNICIPAL CORPORATION
OFFICE OF THE EXECUTIVE ENGINEER M-IV, CENTRAL ZONE
ROAD NO. 7, ANDREWS GANJ, NEW DELHI-110049

No. EE (M)-IV/CNZ/2021-22/D-201

Dated:- 24/11/22

To,
M/s Akshay Constructions
41,-E-2/3, Sec-15, Rohini, Delhi-110085

Sub:- Improvement of land between Dr. Keshav Baliram Headgewar Mpl. Park and Dr. Shyam Prasad Mukherjee Mpl. Dispensary in W.No. 97-S, Hari Nagar, CNZ.

Work Order No.:- EE(M-CENTRAL-IV)/SYS/2021-2022/27 Dated 27.09.2021

Dear Sir,

The above mentioned work was awarded to you vide W.O.No. EE(M-CENTRAL-IV)/SYS/2021-2022/27 Dated 27.09.2021 with a completion period of 2 month. As on today, the completion period of the work has already been lapsed but work has not been started till date. To get the work executed, regular pursuance was made by the department by issuing notices/show cause notices/ verbal request but you failed to start the work.

Accordingly, keeping in view the urgency of execution of work / Public interest, it has been decided by the department to close the subject cited work and initiate action against you.

In view of the above, the subject cited work has been closed and same will be re-called by inviting fresh tender. Since you have not deposited performance guarantee as intimate / applicable against the above mentioned work as per the undertaking submitted by you while submitting tender, therefore, appropriate and suitable action is being contemplated against you. Further, you will not be allowed to participate in the re-tendering of above mentioned work.

Theses actions against the contractor are without prejudice to any other right or remedy available under the law to the corporation on account of such breach of contract/enlistment rules.

Copy to:-

1. CE/CNZ for kind information please.
2. S.E-II/CNZ for kind information please.
3. A.E/JE W.No. 97-S
4. AO/I.T with the request not to allow the agency in the re-tendering.
5. AAO(M)-III/CNZ
6. Tender File.
7. Office Copy/Guard File.

— sd —
EE(M)-IV/CNZ

6/11/22
EE(M)-IV/CNZ

SOUTH DELHI MUNICIPAL CORPORATION
OFFICE OF THE EXECUTIVE ENGINEER M-IV, CENTRAL ZONE
ROAD NO. 7, ANDREWS GANJ, NEW DELHI-110049

No. EE (M)-IV/CNZ/2021-22/D-199

Dated:- 24/11/22

To,
M/s Akshay Enterprises
B-233, New (B-147 old) Street No. 2, West Vinod Nagar
Delhi-110092

Sub:-

1. Patch repair by pdg. RMC at different locations on Tajpur Mines road (approach road to Tajpur Village) in W.No. 96-S CNZ.
2. Patch repair by pdg. RMC at different locations on peripheral road Molarband Village in W.No. 96-S CNZ.

Work Order No.:- EE(M-CENTRAL-IV)/SYS/2021-2022/73 Dated 24.11.2021
&
EE(M-CENTRAL-III)/SYS/2021-2022/72 Dated 24.11.2021

Dear Sir,

The above mentioned work was awarded to you vide W.O.No. EE(M-CENTRAL-IV)/SYS/2021-2022/73 Dated 24.11.2021 & EE(M-CENTRAL-III)/SYS/2021-2022/72 Dated 24.11.2021 with a completion period of 2 month. As on today, the completion period of the work has already been lapsed but work has not been started till date. To get the work executed, regular pursuance was made by the department by issuing notices/show cause notices/ verbal request but you failed to start the work.

Accordingly, keeping in view the urgency of execution of work / Public interest, it has been decided by the department to close the subject cited work and initiate action against you.

In view of the above, the subject cited work has been closed and same will be re-called by inviting fresh tender. Since you have not deposited performance guarantee as intimate / applicable against the above mentioned work as per the undertaking submitted by you while submitting tender, therefore, appropriate and suitable action is being contemplated against you. Further, you will not be allowed to participate in the re-tendering of above mentioned work.

Theses actions against the contractor are without prejudice to any other right or remedy available under the law to the corporation on account of such breach of contract/enlistment rules.

— sd —
EE(M)-IV/CNZ

Copy to:-

1. CE/CNZ for kind information please.
2. S.E-II/CNZ for kind information please.
3. A.E/JE W.No. 96-S
4. AO/I.T with the request not to allow the agency in the re-tendering.
5. AAO(M)-III/CNZ
6. Tender File.
7. Office Copy/Guard File.

Lay
EE(M)-IV/CNZ